COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 06/ 10/ 2013

ESTI MATE SUMVARY 08:42: 30
CONTI D C18242 ESTI MATE NO. 0009 PROG SPEC YR 2005
PCN: 18242- BI D COFRS REPORTI NG CATEGORY: 2 FACS REF NO.
CONTRACT DESCRI PTI ON: TIME CHARGED: 151.5 DAYS TI VE ALLOW 168 WORK DAYS
US 50 HASTY AND MCCLAVE - C PERCENT TI ME: 90. 18 ORI G TI ME ALLOW 165 WORK DAYS
PRQJECT NO. NHO505- 046
US 50 HASTY AND MCCLAVE - C
NAMVE OF RQAD: 050B
PRQJECT OOUNTI ES: BENT
CONTRACTOR:
A & S CONSTRUCTI ON CO. PAY PERI OD ENDI NG 06/ 01/ 2013 DATE TI ME STARTED 06/ 18/2012
P.O BOX 566 DATE LET 05/ 17/ 2012 DATE WORK BEGAN
DATE AWARDED 06/ 01/ 2012 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 06/ 15/ 2012 DATE ACCEPTED
CANON C TY CO 81215- 05¢ 719- 275- 4555 DATE NOTI CE TO PROCEED 06/ 18/ 2012
CURRENT TOTAL TH' S ESTI MATE
CURRENT PRQJECT AMI:  $ 8,342, 689. 56 PARTICl PATING $ 6,124, 508. 62 $ 1, 582, 366. 45
AWARD PROJECT AM: $  7,463,000.00 NONPARTI Cl PATI NG 0. 00 0.00
PERCENT COVPLETE: 73. 41% TOTAL EARNI NGS 6, 124, 508. 62 1,582, 366. 45
FUNDS AVAI LABLE: $  2,218,180.94 STOCKPI LED MATERI ALS 0. 00 0.00
GROSS EARNI NGS 6, 124, 508. 62 1, 582, 366. 45
TOTAL CLAI VB $ 0. 00 RETAI NAGE -111, 945. 00 0. 00
SECUR! TI ES ENCUVBERED 0. 00 0.00
NET EARNI NGS 6,012, 563. 62 1, 582, 366. 45
LI QU DATED DANAGES 0.00 0. 00
AUTCOPAY ADJUSTMENT 0. 00 0.00
AVOUNT DUE 6,012, 563. 62 1, 582, 366. 45
OTHER ADJUSTMVENTS 0.00 0.00
PAYMENT DUE $ 1, 582, 366. 45

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C18242 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PON: 18242-BI D ESTI MATE RUN 06/ 10/ 2013
PRQIECT: NHO505- 046 ESTI MATE NO 0009 08: 42: 30
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER QD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0005 201- 00000 *C earing and G ubbi ng 1. 000 0.930
LS 0. 000 0. 00
16, 975. 00000 0. 930 15, 786. 75
0010 202-00001 *Renoval of Structure 6. 000 6. 000
EACH 0. 000 0. 00
800. 00000 6. 000 4, 800. 00
0015 202-00010 *Renoval of Tree 21. 000 21. 000
EACH 0. 000 0. 00
132. 00000 21. 000 2,772.00
0020 202- 00020 *Renoval of Concrete Box Culvert 1. 000 1. 000
EACH 0. 000 0. 00
8, 275. 00000 1. 000 8, 275. 00
0025 202-00035 *Renoval of Pipe 1, 578. 000 1, 578. 000
LF 0. 000 0. 00
30. 00000 1, 578. 000 47, 340. 00
0030 202-00090 *Renoval of Delineator 118. 000 118. 000
EACH 0. 000 0. 00
4. 77000 118. 000 562. 86
0035 202-00220 *Renoval of Asphalt Mat 30, 817. 000 30, 817. 000
SY 0. 000 0. 00
2.50000 30, 817. 000 77,042.50
0040 202-00240 *Renoval of Asphalt Mat (Pl aning) 84, 844. 000 0. 000
SY 0. 000 0.00
1. 00000 0. 000 0.00
0041 202-00240 Rem Asphal t Mat (Pl ani ng) 77,908. 000 0. 000
SY 77,908. 000 155, 816. 00
2.00000 77,908. 000 155, 816. 00
0045 202- 00250 *Renoval of Pavenent Marking 46, 120. 450 45, 426. 450
SF 694. 000 1, 041. 00
1. 50000 46, 120. 450 69, 180. 68
0050 202-00300 *Renoval O Buil di ng(s) 1. 000 1. 000
LS 0. 000 0. 00

15, 373. 00000 1. 000 15, 373. 00



CONTI D C18242 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 3
PCN: 18242-BI D ESTI MATE RUN 06/ 10/ 2013
PRQIECT: NHO505- 046 ESTI MATE NO 0009 08: 42: 30
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADVWAY
0055 202-00810 *Renoval of G ound Sign 47. 000 27.000
EACH 0. 000 0. 00
69. 00000 27.000 1, 863. 00
0060 202-01000 *Renoval of Fence 43, 954. 000 43, 954. 000
LF 0. 000 0. 00
0. 31000 43, 954. 000 13, 625. 74
0065 202-01130 *Renoval of Quardrail Type 3 400. 000 400. 000
LF 0. 000 0. 00
6. 00000 400. 000 2,400. 00
0070 202-01300 *Renoval of End Anchorage 4.000 4.000
EACH 0. 000 0. 00
300. 00000 4. 000 1, 200. 00
0075 202- 04002 *Cl ean Cul vert 1. 000 0. 000
EACH 0. 000 0. 00
1, 431. 00000 0. 000 0. 00
0080 203- 00060 *Enbankment Material (Conplete In Place) 78, 871. 000 72, 369. 000
CY 4, 256. 000 25, 961. 60
6. 10000 76, 625. 000 467, 412. 50
0085 203-00100 *Muck Excavation 2, 000. 000 1, 097. 000
CY 0. 000 0. 00
8. 32000 1, 097. 000 9,127.04
0090 203-01100 *Proof Rolling 40. 000 0. 000
HOUR 0. 000 0. 00
75. 65000 0. 000 0. 00
0095 203-01500 *Bl adi ng 80. 000 0. 000
HOUR 0. 000 0. 00
95. 00000 0. 000 0. 00
0100 203-01597 *Pot hol i ng 40. 000 28. 000
HOUR 0. 000 0. 00
135. 00000 28. 000 3, 780. 00
0105 206- 00065 *Structure Backfill (FlowFill) 1, 532. 000 1, 369. 100
CY 0. 000 0. 00
60. 00000 1, 369. 100 82, 146. 00



CONTI D C18242 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 4
PCN: 18242-BI D ESTI MATE RUN 06/ 10/ 2013
PRQJECT: NHO505- 046 ESTI MATE NO 0009 08: 42: 30
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADVWAY
0110 207-00205 *Topsoi | 9, 800. 000 2,415. 000
CY 1, 147. 000 5,471.19
4. 77000 3, 562. 000 16, 990. 74
0115 208- 00002 *Erosion Log (12 Inch) 6, 000. 000 2,036. 000
LF 554. 000 2,437.60
4. 40000 2,590. 000 11, 396. 00
0120 208-00011 *Erosion Bales (Wed Free) 300. 000 0. 000
EACH 0. 000 0. 00
16. 50000 0. 000 0. 00
0125 208-00021 *Silt Fence (Reinforced) 23, 000. 000 0. 000
LF 0. 000 0. 00
2.18000 0. 000 0. 00
0130 208-00034 *Gavel Bag 1, 000. 000 170. 000
LF 0. 000 0. 00
5. 40000 170. 000 918. 00
0135 208-00045  *Concrete Washout Structure 4.000 1. 000
EACH 0. 000 0. 00
424. 00000 1. 000 424. 00
0140 208-00070 *Vehi cl e Tracki ng Pad 5. 000 3. 000
EACH 0. 000 0. 00
424. 00000 3. 000 1,272.00
0145 208-00103 *Renoval and Disposal of Sedinent (Labor) 80. 000 33. 000
HOUR 4.000 174.00
43. 50000 37.000 1, 609. 50
0150 208- 00105 *Renoval and Disposal of Sedinent (Equipnent) 80. 000 19. 000
HOUR 4.000 233. 40
58. 35000 23. 000 1, 342. 05
0155 208-00106 *Sweepi ng (Sedi nent Renoval ) 80. 000 0. 000
HOUR 0. 000 0. 00
63. 65000 0. 000 0. 00
0160 208-00107 *Renoval of Trash 40. 000 10. 000
HOUR 0. 000 0. 00
43. 50000 10. 000 435. 00



CONTI D C18242 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 5
PCN: 18242-BI D ESTI MATE RUN 06/ 10/ 2013
PRQJECT: NHO505- 046 ESTI MATE NO 0009 08: 42: 30
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADVWAY
0165 208- 00205 Erosi on Control Supervisor 450. 000 251. 000
HOUR 50. 000 2,500. 00
50. 00000 301. 000 15, 050. 00
0170 210-00011  *Reset Mailbox Structure (Type 1) 4.000 0. 000
EACH 0. 000 0. 00
302. 00000 0. 000 0. 00
0175 210-00810 *Reset Ground Sign 1. 000 0. 000
EACH 0. 000 0. 00
424. 00000 0. 000 0. 00
0180 210-00815 *Reset Sign Panel 2.000 0. 000
EACH 0. 000 0. 00
90. 17000 0. 000 0. 00
0185 210-01000 *Reset Fence 160. 000 0. 000
LF 0. 000 0. 00
2.97000 0. 000 0. 00
0190 212-00006 *Seedi ng (Native) 82. 000 0. 000
ACRE 20. 500 4,510. 00
220. 00000 20. 500 4,510. 00
0195 212-00032 *Soi | Condi tioning 82. 000 0. 000
ACRE 20. 500 20, 500. 00
1, 000. 00000 20. 500 20, 500. 00
0200 213-00002 *Mil ching (Weed Free Hay) 164. 000 0. 000
ACRE 20. 500 5,125. 00
250. 00000 20. 500 5,125. 00
0205 213-00061 *Mil ch Tacki fier 16, 400. 000 0. 000
LB 4,100. 000 4,100. 00
1. 00000 4,100. 000 4,100. 00
0210 213-00100 *Soi | Bi nder 82. 000 0. 000
ACRE 0. 000 0. 00
240. 00000 0. 000 0. 00
0215 214-00227 Deci duous Tree (2.5 Inch Caliper) (Furnish Only) 21. 000 21. 000
EACH 0. 000 0. 00
295. 00000 21.000 6, 195. 00



CONTI D C18242 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 6
PCN: 18242-BI D ESTI MATE RUN 06/ 10/ 2013
PRQJECT: NHO505- 046 ESTI MATE NO 0009 08: 42: 30
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADVWAY
0220 216-00042 *Soi | Retention Bl anket (Biodegradable Straw Coconut) 3, 500. 000 0. 000
SY 0. 000 0. 00
1. 75000 0. 000 0. 00
0225 304- 06007 *Aggregat e Base Course (C ass 6) 41, 578. 000 37, 272. 000
cY 4, 306. 000 94, 732. 00
22. 00000 41, 578. 000 914, 716. 00
0230 403-00720 Hot Mx Asphalt (Patching) (Asphalt) 247. 630 247. 630
TON 0. 000 0. 00
80. 00000 247.630 19, 810. 40
0235 403-34841 Hot M x Asphalt (Gading SX) (100) (PG 64-22) 34,173.730 19, 971. 550
TON 14, 202. 180 965, 748. 24
68. 00000 34,173.730 2,323,813. 64
0240 403-34861 Hot M x Asphalt (Gading SX) (100) (PG 70-28) 23, 784. 000 0. 000
TON 2,936. 350 229, 035. 30
78. 00000 2,936. 350 229, 035. 30
0245 411-10255 Enul sified Asphalt (Sl ow Setting) 20, 817. 000 3, 625. 500
GAL 6, 983. 000 3,491.50
0. 50000 10, 608. 500 5,304. 25
0250 412- 00600 *Concrete Pavement (6 Inch) 29. 000 0. 000
Sy 29. 000 2,001. 00
69. 00000 29. 000 2,001. 00
0255 506- 00209 *Riprap (9 Inch) 93. 000 93. 000
CY 0. 000 0. 00
80. 00000 93. 000 7,440. 00
0260 506- 01020 *Ceogrid Reinforcenent 15, 815. 000 10, 875. 000
SY 0. 000 0. 00
1. 90000 10, 875. 000 20, 662. 50
0265 601-01000 *Concrete Cass B 25. 300 25. 300
CY 0. 000 0. 00
615. 00000 25. 300 15, 559. 50
0270 602- 00000 *Rei nforcing Steel 519. 000 519. 000
LB 0. 000 0. 00
6. 00000 519. 000 3,114.00



CONTI D C18242 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 7
PON: 18242-BI D ESTI MATE RUN 06/ 10/ 2013
PRQJECT: NHO505- 046 ESTI MATE NO 0009 08: 42: 30
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADVWAY
0275 603-01240 *24 Inch Reinforced Concrete Pipe 165. 000 165. 000
LF 0. 000 0. 00
50. 00000 165. 000 8, 250. 00
0280 603-01420 *42 Inch Reinforced Concrete Pipe 168. 000 168. 000
LF 0. 000 0. 00
111. 00000 168. 000 18, 648. 00
0285 603- 02420 *53x34 I nch Reinforced Concrete Pipe Elliptical 154. 000 154. 000
LF 0. 000 0. 00
165. 00000 154. 000 25, 410. 00
0290 603- 05024 *24 Inch Reinforced Concrete End Section 3.000 3. 000
EACH 0. 000 0. 00
583. 00000 3. 000 1, 749. 00
0295 603- 05042 *42 Inch Reinforced Concrete End Section 4. 000 4. 000
EACH 0. 000 0. 00
1, 220. 00000 4. 000 4, 880. 00
0300 603-05142 *53x34 I nch Reinforced Concrete End Section Elliptical 4.000 4. 000
EACH 0. 000 0. 00
1, 326. 00000 4. 000 5, 304. 00
0305 603- 15024 *24 Inch Equival ent Corrugated Steel Pipe Arch 124. 000 124. 000
LF 0. 000 0. 00
49. 00000 124. 000 6, 076. 00
0310 603-31324 *24 Inch Equival ent Arch Steel End Section 4. 000 4. 000
EACH 0. 000 0. 00
260. 00000 4. 000 1, 040. 00
0315 604-19105 *Inlet Type R L 5 (5 Foot) 4. 000 4. 000
EACH 0. 000 0. 00
4, 350. 00000 4. 000 17, 400. 00
0320 604-19110 *Inlet Type R L 5 (10 Foot) 1. 000 1. 000
EACH 0. 000 0. 00
5, 305. 00000 1. 000 5, 305. 00
0325 607-00005 *End Post 50. 000 35. 000
EACH 0. 000 0. 00
149. 00000 35. 000 5,215. 00



CONTI D C18242 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8
PCN: 18242-BI D ESTI MATE RUN 06/ 10/ 2013
PRQIECT: NHO505- 046 ESTI MATE NO 0009 08: 42: 30
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADVWAY
0330 607-00010 *Corner and Line Brace Post 85. 000 85. 000
EACH 0. 000 0. 00
170. 00000 85. 000 14, 450. 00
0335 607-01000 *Fence Barbed Wre with Metal Posts 44, 578. 000 44, 578. 000
LF 0. 000 0. 00
1. 55000 44, 578. 000 69, 095. 90
0340 607-11525 *Fence (Plastic) 1, 698. 000 1, 698. 000
LF 0. 000 0. 00
1. 90000 1, 698. 000 3,226. 20
0345 607-60116 *16 Foot Cate 7.000 7.000
EACH 0. 000 0. 00
631. 00000 7.000 4,417. 00
0350 607-60324 *24 Foot Gate Twin 3. 000 3. 000
EACH 0. 000 0. 00
981. 00000 3. 000 2,943.00
0355 609-21021 *Curb and CQutter Type 2 (Section II-M 2, 063. 000 1, 853. 000
LF 210. 000 4, 830. 00
23. 00000 2,063. 000 47, 449. 00
0360 612-00001  *Delineator (Type I) 128. 000 0. 000
EACH 0. 000 0. 00
12. 73000 0. 000 0. 00
0365 612-00002  *Del i neator (Type I1) 70. 000 0. 000
EACH 0. 000 0. 00
16. 97000 0. 000 0. 00
0370 612-00003  *Delineator (Type I11) 36. 000 0. 000
EACH 0. 000 0. 00
18. 00000 0. 000 0. 00
0375 614-00011 *Sign Panel (Qass I) 289. 000 0. 000
SF 0. 000 0. 00
16. 81000 0. 000 0. 00
0380 614-00012 *Sign Panel (Cass I1) 445. 000 0. 000
SF 0. 000 0. 00
17. 87000 0. 000 0. 00



CONTI D C18242 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9

PON: 18242-BI D ESTI MATE RUN 06/ 10/ 2013
PRQIECT: NHO505- 046 ESTI MATE NO 0009 08: 42: 30
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0385 614- 00200 *Steel Sign Post (U 2) 55. 000 0. 000
LF 0. 000 0. 00
21. 21000 0. 000 0. 00
0390 614-01502 *Steel Sign Support (2-1nch Round)(Post & Socket) 254. 000 0. 000
LF 0. 000 0. 00
20. 16000 0. 000 0. 00
0395 614-01572 *Steel Sign Support (2-1/2 Inch Round NP-40)(Post & 455. 000 0. 000
Sl i pbase
LF 0. 000 0. 00
35. 00000 0. 000 0. 00
0400 614-01582 *Steel Sign Support (2-1/2 Inch Round)(Post and 95. 000 0. 000
Sl i pbase)
LF 0. 000 0. 00
40. 31000 0. 000 0. 00
0405 614-80001 Fl ashi ng Beacon (Sol ar Power ed) 10. 000 10. 000
EACH 0. 000 0. 00
1, 500. 00000 10. 000 15, 000. 00
0410 614-80391 *Runbl e Strip (Ginding)(Asphalt) 30, 030. 000 0. 000
LF 0. 000 0. 00
0. 15000 0. 000 0. 00
0415 624-20012 *12 Inch Drai nage Pipe (O ass 0) 34. 000 34. 000
LF 0. 000 0. 00
44. 00000 34. 000 1, 496. 00
0420 624-22024 *24 1 nch Drainage Pipe (Cass 2) 797. 000 797.000
LF 0. 000 0. 00
112. 00000 797. 000 89, 264. 00
0425 624-22048 *48 I nch Drainage Pipe (Oass 2) 454. 000 454. 000
LF 0. 000 0. 00
220. 00000 454. 000 99, 880. 00
0430 624-23024 *24 1 nch Drainage Pipe (Cass 3) 215. 000 215. 000
LF 0. 000 0. 00
85. 00000 215. 000 18, 275. 00
0435 624-23030 *30 Inch Drainage Pipe (Oass 3) 180. 000 180. 000
LF 0. 000 0. 00

74. 00000 180. 000 13, 320. 00



CONTI D C18242 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 10
PCN: 18242-BI D ESTI MATE RUN 06/ 10/ 2013
PRQJECT: NHO505- 046 ESTI MATE NO 0009 08: 42: 30
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADVWAY
0440 624-23036 *36 Inch Drainage Pipe (O ass 3) 221. 000 221.000
LF 0. 000 0. 00
92. 00000 221. 000 20, 332. 00
0445 625- 00000 *Construction Surveying 1. 000 0. 950
LS 0. 000 0. 00
50, 000. 00000 0. 950 47, 500. 00
0446 625-00001 Const Surveying (Hour) 168. 350 131. 150
HOUR 37.200 3,720.00
100. 00000 168. 350 16, 835. 00
0450 626- 00000 *Mobi | i zati on 1. 000 1. 000
LS 0. 000 0. 00
544, 961. 89000 1. 000 544, 961. 89
0455 626- 01000 Public Information Services 1. 000 0. 400
LS 0. 000 0. 00
5, 000. 00000 0. 400 2, 000. 00
0460 627-00005 *Epoxy Pavement Mar ki ng 361. 000 0. 000
GAL 0. 000 0. 00
76. 60000 0. 000 0. 00
0465 627-00011 *Pavenent Marking Paint (Waterborne) 1, 083. 000 780. 350
GAL 163. 000 4,929. 12
30. 24000 943. 350 28, 526. 90
0470 627-01001 *Preformed Plastic Pavenent Marking (Type I) 1, 220. 000 0. 000
SF 0. 000 0. 00
11. 67000 0. 000 0. 00
0475 627-30405 *Preformed Ther nopl astic Pavenent Marking (Wrd- Synbol) 801. 000 0. 000
SF 0. 000 0. 00
14. 85000 0. 000 0. 00
0480 627-30410 *Preformed Thernopl astic Pavenent Marking (Xwal k- St op 88. 000 0. 000
Li ne
) SF 0. 000 0. 00
11. 00000 0. 000 0. 00
0485 630-00000  Fl aggi ng 7, 650. 000 6, 538. 000
HOUR 1,112. 000 21,128. 00
19. 00000 7, 650. 000 145, 350. 00



CONTI D C18242 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 11
PON: 18242-BI D ESTI MATE RUN 06/ 10/ 2013
PRQJECT: NHO505- 046 ESTI MATE NO 0009 08: 42: 30
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADVWAY
0490 630- 00007 Traffic Control |nspection 123. 000 111. 000
DAY 12. 000 444. 00
37. 00000 123. 000 4,551. 00
0495 630-00012 Traffic Control Managenent 165. 000 142. 000
DAY 23. 000 15, 870. 00
690. 00000 165. 000 113, 850. 00
0500 630-80305 Fl aggi ng Station Light 4. 000 2.000
EACH 1. 600 1, 696. 00
1, 060. 00000 3. 600 3, 816. 00
0505 630-80335 Barricade (Type 3 MA) (Tenporary) 7.000 1. 000
EACH 0. 800 29. 60
37. 00000 1. 800 66. 60
0510 630-80341 Construction Traffic Sign (Panel Size A) 80. 000 9. 000
EACH 8. 100 42.93
5. 30000 17. 100 90. 63
0515 630- 80342 Construction Traffic Sign (Panel Size B) 101. 000 48. 000
EACH 42.900 227.37
5. 30000 90. 900 481.77
0520 630-80344 Construction Traffic Sign (Special) 440. 000 28. 000
SF 22.400 118.72
5. 30000 50. 400 267.12
0525 630- 80355 Portabl e Message Sign Panel 5. 000 2.500
EACH 2.000 16, 100. 00
8, 050. 00000 4. 500 36, 225. 00
0530 630- 80360 Drum Channel i zi ng Devi ce 580. 000 131. 000
EACH 104. 800 555. 44
5. 30000 235. 800 1,249.74
0535 630-80363 Drum Channel i zi ng Device (Wth Light) (Flashing) 20. 000 5. 000
EACH 4.000 21.20
5. 30000 9. 000 47.70
0540 630-80370 Concrete Barrier (Tenporary) 280. 000 140. 000
LF 112. 000 1, 120. 00
10. 00000 252. 000 2,520. 00



CONTI D: C18242 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 12
PCN: 18242-BI D ESTI MATE RUN 06/ 10/ 2013
PRQJECT: NHO505- 046 ESTI MATE NO. 0009 08:42: 30
CURRENT PREV QTY/ ANMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0545 630- 80380 Traffic Cone 700. 000 100. 000
EACH 170. 000 340. 00
2. 00000 270. 000 540. 00
0550 630- 80384 Tubul ar Mar ker 0. 000 0. 000
EACH 0. 000 0. 00
35. 50000 0. 000 0.00
0555 630- 85010 I npact Attenuator (Tenporary) 0. 000 0. 000
EACH 0. 000 0. 00
2, 000. 00000 0. 000 0.00
0560 700- 70010 F/ A M nor Contract Revisions 1. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0.00
0565 700- 70011 F/ A Partnering 1. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0.00
0570 700- 70012 F/ A Asphalt Pavenent |ncentive 1. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0.00
0575 700- 70016 F/ A Fuel Cost Adj ustnent 17, 275. 700 17, 275. 700
F A 0. 000 0. 00
1. 00000 17, 275. 700 17, 275.70
0580 700-70018 F/ A Roadway Snoot hness | ncentive 1. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0.00
0585 700- 70019 F/ A Asphalt Cenent Cost Adjustnent 1. 000 - 18, 478. 340
F A -12, 355. 340 -12,355.34
1. 00000 - 30, 833. 680 - 30, 833.68
0590 700- 70021 F/ A On-The-Job Trai nee 1, 512. 500 1,512. 500
HOUR 0. 000 0. 00
1. 00000 1,512. 500 1,512. 50
0595 700- 70370 F/ A Signing 671. 580 0. 000
F A 671. 580 671.58
1. 00000 671. 580 671. 58



CONTI D C18242 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 13
PCN: 18242-BI D ESTI MATE RUN 06/ 10/ 2013
PRQJECT: NHO505- 046 ESTI MATE NO 0009 08: 42: 30
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADVWAY
0600 700- 70380 F/ A Erosi on Control 1. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0605 700- 70495 F/ A Asbest os Abatenent Wrk 25, 038. 270 25, 038. 270
FA 0. 000 0. 00
1. 00000 25, 038. 270 25, 038. 27
0610 700- 70496 F/ A Lead Abatenent Wrk 21,828.770 21,828.770
FA 0. 000 0. 00
1. 00000 21,828.770 21,828.77
0615 700- 70530 F/ A Drai nage | nprovenent 4, 320. 000 4, 320. 000
FA 0. 000 0. 00
1. 00000 4, 320. 000 4,320. 00
0620 700- 70594 F/ A DRB Standi ng Committee 6, 781. 000 6, 781. 000
FA 0. 000 0. 00
1. 00000 6, 781. 000 6, 781. 00
0621 900- 00006 Added Item (Dol lar)/ Leins agai nst A&S Construction 0. 000 -14,216. 920
DOL 0. 000 0. 00
1. 00000 -14, 216. 920 -14,216. 92

CAT NO0400

0625 620- 00002 Field Ofice (dass 2)

0630 620-00012

Field Laboratory (O ass 2)

0635 620-00015

0640 620-00020 Sanitary Facility

CONSTRUCTI ON ENG NEERI NG BI D | TEMB

Fi el d Laboratory (State Furnished)

CAT 0200 CURRENT AMI $ 8,307,689.56% 1,582, 366.45% 6,089, 508. 62
1. 000 1. 000
EACH 0. 000 0. 00
15, 000. 00000 1. 000 15, 000. 00
1. 000 1. 000
EACH 0. 000 0. 00
15, 000. 00000 1. 000 15, 000. 00
0. 000 0. 000
EACH 0. 000 0. 00
5, 000. 00000 0. 000 0. 00
1. 000 1. 000
EACH 0. 000 0. 00
5, 000. 00000 1. 000 5, 000. 00
CAT 0400 CURRENT AMI  $ 35, 000. 00 $ 0.00$ 35, 000. 00

PRQJIECT TOTAL CURRENT AMI $ 8,342,689.56$ 1,582,366.45$% 6,124, 508. 62



